

(San Pablo Manufacturing Corporation) Annual Procurement Plan for FY2024
Supplemental Annual Procurement Plan Number 2024-004

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PRESSURE INDICATOR	SPM/C-PL	No	Shopping	1st Wk May	2nd Wk May	3rd Wk May	3rd Wk May	COB	244,581.57	244,581.57		Approved by Clif-OMG's Board of Directors dated April 24, 2024 : With approved budget
	COIL HEATER	SPM/C-PL	No	Shopping	1st Wk May	2nd Wk May	3rd Wk May	3rd Wk May	COB	47,816.80	47,816.80		
	CIRCULATING PUMP	SPM/C-PL	No	Shopping	1st Wk May	2nd Wk May	3rd Wk May	3rd Wk May	COB	20,570.00	20,570.00		
	PORTABLE WELDING MACHINE INVERTER TYPE 300A	SPM/C-PL	No	Shopping	1st Wk May	2nd Wk May	3rd Wk May	3rd Wk May	COB	6,048.90	6,048.90		
	CARTRIDGE FILTER	SPM/C-PL	No	Shopping	1st Wk May	2nd Wk May	3rd Wk May	3rd Wk May	COB	83,600.00	83,600.00		
	DIGITAL FOOD SCALE	SPM/C-PL	No	Shopping	1st Wk May	2nd Wk May	3rd Wk May	3rd Wk May	COB	8,742.30	8,742.30		
	BOLT AND NUT 5/8" X 2-1/2" FULL THREAD SS NC	SPM/C-PL	No	Shopping	1st Wk May	2nd Wk May	3rd Wk May	3rd Wk May	COB	6,050.00	6,050.00		
	U-BOLT 1-1/2" SS NC	SPM/C-PL	No	Shopping	1st Wk May	2nd Wk May	3rd Wk May	3rd Wk May	COB	1,617.00	1,617.00		
	U-BOLT 2" SS NC	SPM/C-PL	No	Shopping	1st Wk May	2nd Wk May	3rd Wk May	3rd Wk May	COB	1,914.00	1,914.00		
	TOTAL								TOTAL	420,940.57	420,940.57		


Prepared by:


ANGELITA G. RAPADA
 BAC Secretariat


Reviewed and Recommended by:


ATTY. ALVIN T. UMALI
 Chairperson - BAC I & II

Budget Cleared by:


ANGELA O. MANZANA
 Budget Officer

Approved by:


CARLO LUIS P. RABAT
 Acting President/Chief Executive Officer
 Authorized Representative of San Pablo Mfg. Corporation
 (Head of the Procuring Entity/HOPE)


ATTY. GERARDO GENARO F. ERESE
 Chairperson - BAC III


CARLOS ARSON T. SILVA
 Chairperson - BAC IV