(Granexport Manufacturing Corporation) Annual Procurement Plan for FY2024 Amended Annual Procurement Plan Number 2024-003

Code (PAP)	Procurement Project	PMO/	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of	Estimated Budget (PhP)			Re
		End-User			Advertisement/Posting of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing	Funds	Total	MOOE	co	
	Airline Ticket	GMC - HO	No	DIRECT RETAIL PURCHASE		4th Wk May	4th Wk May	4th Wk May	СОВ	2,793,373.18	2,793,373.18		Change in F Modality fro Agency to D Purchase as OMG's Boa dated May 2
	Enterprise Resource Planning	GMC - HO	No	DIRECT CONTRACTING		1st Wk June	1st WK June	1st Wk June	СОВ	3,733,333.33	3,733,333.33		Change in P Modality from Bidding to D as approved Board of Dir 23, 2024
TOTAL									TOTAL	6,526,706.51	6,526,706.51		

Prepared by:

ANGELITA G.R BAC Secretaria

ATTY. GERARDO GENARO F. ERESE Chairperson - BAC III

Budget Cleared by:

Approved by:

CARLO LUS P. RABAT Acing President/Chief Executive Officer Authorized representative of Granexport Mfg. Corpora (Head of the Procuring Entity/HOPE)

CARLOS & SON T. SILVA Chairperson - BAC IV