## (San Pablo Manufacturing Corporation) Annual Procurement Plan for FY2024 Amended Annual Procurement Plan Number 2024-001

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/Pos ting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	со	
	Supply and Installation of Airconditioning Unit & Electrical Wiring & Outlet	SPMC-HO	NO	Competitive Bidding	1st Wk Apr	4th Wk Apr	2nd Wk May	3rd Wk May	СОВ	464,139.54			Change of Item Description from 3 tonner ceiling suspended inverter aircon with installation as approved by CIIF-OMG's Board of Directors dated February 22, 2024.
	Supply and Installation of Airconditioning Unit & Electrical Wiring & Outlet	SPMC-HO	NO	Competiitive Bidding	1st Wk Apr	4th Wk Apr	2nd Wk May	3rd Wk May	СОВ	228,102.34	,-		Change of Item Description from Purchase of 2 units split type aircon 2.5hp & installation as approved by CIIF-OMG's Board of Directors dated February 22, 2024.
TOTAL									TOTAL	692,241.88			

Prepared by:

ANGELITA GIRAPADA BAC Secretariat

Reviewed and Recommended by:

ATTY. GERARDO GENARO F. ERESE Chairperson - BAC III

CARLOS JASON T. SILVA Chairperson - BAC IV

Budget Cleared by:

ANGELA O MANZANA Budget Office

Approved by:

CARLO LUIS P. RABAT Acting President/Chief Executive Officer Authorized representative of San Pablo Mfg. Corporation Head of the Procuring Entity/HOPE)