

(Legaspi Oil Company Inc.) Annual Procurement Plan for FY2025
Amended Annual Procurement Plan Number 2025-006

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
VARIOUS OFFICE SUPPLIES AND EQUIPMENT													
	BOND PAPER SHORT_GSM - EXTERNAL AUDIT	LEG-HO-XAUD	NO	Direct Acquisition	N/A	N/A	AS THE NEED ARISES	AS THE NEED ARISES	COB	9,609.60	9,609.60	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	BAGUIO BROOM	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	768.00	768.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	COFFEE (3 IN 1)	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	3,019.20	3,019.20	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	THERMOMETER 0°C TO 150°C ALCOHOL-BASED	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	23,580.00	23,580.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	HAND TOWEL	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	1,422.96	1,422.96	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PLASTIC GLOVES, MEDIUM	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JULY	3RD WK JULY	COB	641.82	641.82	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	AGUA OXINADA (20 VOLUMES)	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	640.80	640.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ANTI HISTAMINE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	630.00	630.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	BANDAGE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	1,440.00	1,440.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	BURN OINTMENT 30G	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	450.00	450.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CARBOCYSTEINE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	576.00	576.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	COTTON (100g)	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	1,114.80	1,114.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	COTTON BALL	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	4,125.60	4,125.60	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	COTTON BUDS	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	163.80	163.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	DEXTROMETHORPHAN PHENYLPROPANOLAMINE PARACETAMOL	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	526.80	526.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ELASTIC BANDAGE 3 INCHES*4.1 YARDS WITH WOVEN EDGES	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	1,536.00	1,536.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ELASTIC BANDAGE 6 INCHES*5 YARDS WITH WOVEN EDGES	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	200.00	200.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	EUCALYPTUS OIL	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	307.80	307.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	FIRST AID BOX EMERGENCY KIT	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	4,860.00	4,860.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	GAUZE BANDAGE ROLL	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	460.00	460.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	GAUZE STERILE PAD 4"X 4"- 12PLY (100 PC)	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	5,013.25	5,013.25	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	IBUPROFEN	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	310.80	310.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ISOPROPYL ALCOHOL 70% SOLUTION DISINFECTANT/ANTISEPTIC (500ML)	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	1,680.00	1,680.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	LOPERAMIDE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	558.00	558.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	MANUAL BLOOD PRESSURE MONITOR	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	3,080.00	3,080.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	METHYL SALICYLATE METHOL + CAMPHOR	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	565.80	565.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	NON-IRRITATING PAPER TAPE 1"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	2,263.20	2,263.20	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PARACETAMOL	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	216.00	216.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PHENYLEPHRINE HCI PARACETAMOL	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	438.00	438.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	POVIDONE- IODINE 120ML	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	1,534.00	1,534.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PULSE OXIMETER	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	354.80	354.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	THERMOMETER (DIGITAL)	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	218.00	218.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	WOUND HEALING OINTMENT	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	751.60	751.60	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	UPS 650V	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	2,782.27	2,782.27	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CARBON FILM, LEGAL	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	699.97	699.97	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ENVELOPE, Documentary, legal,	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	206.80	206.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	HIGHLIGHTER	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	43.27	43.27	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	INCOMING AND OUTGOING TRAY 3-LAYER	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	440.00	440.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	LAMINATING FILM	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	1,482.80	1,482.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	MARKER INK REFILL 30ML (BLACK)	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	97.90	97.90	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	STAPLE REMOVER, CLAW TYPE	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	33.04	33.04	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CORK BOARD 3 X 5	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL	3RD WK JUL	COB	1,230.90	1,230.90	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	UV MONEY DETECTOR	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	1,042.80	1,042.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	FIRST AID KIT	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	1,108.80	1,108.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
PAINTS AND ACCESSORIES													
	ENAMEL PAINT CATERPILLAR YELLOW	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	16,394.40	16,394.40	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ENAMEL PAINT CHOCOLATE BROWN	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL	3RD WK JUL	COB	3,852.50	3,852.50	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ENAMEL PAINT ROYAL BLUE	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	10,377.60	10,377.60	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ENAMEL PAINT TILE RED	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	11,178.00	11,178.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ENAMEL PAINT WHITE	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	15,617.00	15,617.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ENAMEL PAINT, INTERNATIONAL RED	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	31,620.40	31,620.40	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ENAMEL PAINT, LEMON YELLOW	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK JAUG	4TH WK JAUG	COB	12,797.20	12,797.20	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	EPOXY PRIMER WHITE	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	10,484.46	10,484.46	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	EPOXY REDUCER	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	4,036.80	4,036.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	LACQUER THINNER	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN/JUL/NOV/DEC	3RD WK JUN/JUL/NOV/DEC	COB	8,473.20	8,473.20	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	LATEX PAINT, GLOSS WHITE	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	12,778.80	12,778.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	LATEX PAINT, SEMI-GLOSS WHITE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN/SEPT/DEC	3RD WK JUN/SEPT/DEC	COB	31,947.00	31,947.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	OIL TINTING PAINT THALO GREEN	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	296.70	296.70	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PAINT - QDE WHITE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	23,046.00	23,046.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PAINT - WHITE FLAT WALL ENAMEL	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	12,811.92	12,811.92	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PAINT BRUSH 1"	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	444.73	444.73	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PAINT BRUSH 2"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK (JUL-DEC)	3RD WK (JUL-DEC)	COB	2,958.13	2,958.13	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PAINT BRUSH 3"	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	2,626.31	2,626.31	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PAINT BRUSH 4"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK (JUL-DEC)	3RD WK (JUL-DEC)	COB	12,154.06	12,154.06	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	PAINT EPOXY PRIMER GRAY W/ CATALYST	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK (JUL-DEC)	3RD WK (JUL-DEC)	COB	59,606.80	59,606.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PAINT IVORY QDE	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	13,910.40	13,910.40	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PAINT PRIMER RED OXIDE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	106,329.00	106,329.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PAINT THINNER	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK (JUN-DEC)	3RD WK (JUN-DEC)	COB	83,614.20	83,614.20	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PAINT TINTING COLOR OIL RAW SIENNA	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN/SEPT/DEC	3RD WK JUN/SEPT/DEC	COB	1,932.00	1,932.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	QDE - APPLE GREEN	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	6,872.40	6,872.40	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	QDE - EMERALD GREEN	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	6,789.60	6,789.60	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	QDE - JADE GREEN	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	6,486.00	6,486.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	QDE - NILE GREEN	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	6,596.40	6,596.40	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	QUICK DRYING ENAMEL DELFT BLUE PAINT	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	6,361.80	6,361.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	QUICK DRYING ENAMEL MEDIUM GRAY	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	6,320.40	6,320.40	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	REFLECTORIZED TRAFFIC PAINT, YELLOW	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	7,447.20	7,447.20	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	REFLECTORIZED TRAFFIC PAINT, BLACK	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	5,684.40	5,684.40	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ROLLER BRUSH 4"	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	1,401.56	1,401.56	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ROLLER BRUSH 6"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK (JUN-DEC)	3RD WK (JUN-DEC)	COB	10,177.78	10,177.78	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ROLLER BRUSH 8"	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	2,012.45	2,012.45	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ROOFGUARD PAINT BAGUIO GREEN	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK AUG/NOV	3RD WK AUG/NOV	COB	135,746.00	135,746.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	SILVER FINISHED ALUMINUM PAINT	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	98,532.00	98,532.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	TINTING COLOR - THALO BLUE	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG	4TH WK AUG	COB	1,780.20	1,780.20	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	VARIOUS PAINTS	LEG-PL	NO	Direct Acquisition	N/A	N/A	AS THE NEED ARISES	AS THE NEED ARISES	COB	79,149.58	79,149.58	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
CONSTRUCTIONS / HARDWARES SUPPLIES													
	ALUMINUM BLIND RIVET 1/8 X 1/2	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	721.35	721.35	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	ALUMINUM BLIND RIVET 3/16" X 1/2"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	1,098.42	1,098.42	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	BOILER BRUSH 2-1/2"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK AUG	3RD WK AUG	COB	7,465.31	7,465.31	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	BROOM COCONUT MIDRIBS	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	4,968.00	4,968.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	C PURLIN 2MM 2" X 4" X 20 FT	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	18,227.05	18,227.05	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CARBIDE TIP 1/2" X 1/2" X 3" STRAIGHT	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	7,616.00	7,616.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CARBIDE TIP 1/4"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	4,909.33	4,909.33	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CARBIDE TIP 3/8"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	5,021.33	5,021.33	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CARBIDE TIP 5/8" X 5/8" X 4" STRAIGHT	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	13,440.00	13,440.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CHAIN BLOCK 2.5 TONS	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	6,147.90	6,147.90	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	COCO LUMBER 2" X 2" X 12'	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	3,110.55	3,110.55	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	COCO LUMBER 2" X 3" X 12'	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	4,574.32	4,574.32	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	COMMON WIRE NAIL 1"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	898.09	898.09	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	COMMON WIRE NAIL 1-1/2"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	907.54	907.54	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	COMMON WIRE NAIL 2"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	878.26	878.26	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	COMMON WIRE NAIL 3"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	849.00	849.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	COMMON WIRE NAIL 5"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	878.26	878.26	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CONCRETE NAIL 3"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	658.65	658.65	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CONCRETE NAIL 4"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	695.29	695.29	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	COPPER TUBING 5/16"	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK JUN	4TH WK JUN	COB	46,841.14	46,841.14	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	C-PURLINS (2MM X 2" X 7" X 20')	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	64,040.54	64,040.54	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	DECK BRUSH	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	2,525.00	2,525.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	DIAMOND TILE CUTTER 4"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	4,693.22	4,693.22	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	DRAWER HANDLE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	576.18	576.18	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ELECTRIC DRILL 6412 450W REVERSE FORWARD	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	12,295.80	12,295.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ELASTOMERIC SEALANT	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	75,637.80	75,637.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	FAUCET 1/2	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	3,525.63	3,525.63	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	FINISHING NAIL 1"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	439.12	439.12	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	GOOD LUMBER - 2" X 2" X 12'	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK AUG/NOV	2ND WK AUG/NOV	COB	6,346.77	6,346.77	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	GOOD LUMBER 1/2" X 1" X 12'	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK AUG/NOV	2ND WK AUG/NOV	COB	3,048.95	3,048.95	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	GOOD LUMBER 1-1/2" X 1-1/2" X 12'	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK AUG/NOV	2ND WK AUG/NOV	COB	10,429.30	10,429.30	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	HINGE 2" X 2"	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK AUG/NOV	2ND WK AUG/NOV	COB	439.11	439.11	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	HOSE CLAMP 1"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	439.14	439.14	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	HOSE CLAMP 2", WIRE TYPE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	878.28	878.28	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	HOSE CLAMP 3"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	1,024.65	1,024.65	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	HOSE CLAMP 6"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	2,927.57	2,927.57	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	INDUSTRIAL POWDER SOAP	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	7,079.40	7,079.40	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	LEVER HOIST - 2.0T	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	22,540.00	22,540.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	LAMINATED SACK 8FT	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK AUG/NOV	3RD WK AUG/NOV	COB	15,628.52	15,628.52	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	LOCK RING MB 14A	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	823.38	823.38	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	LOCK RING MB 8A	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	457.43	457.43	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	MARINE PLYWOOD 1/4" X 4' X 8'	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	37,235.03	37,235.03	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	MB 12A LOCK RING	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	5,123.25	5,123.25	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	MB 13A LOCK RING	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	5,123.25	5,123.25	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	MECHANICAL PLIERS - 9"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	951.46	951.46	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	CYANOACRYLATE GLUE	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK SEP	2ND WK SEP	COB	731.89	731.89	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	MILL END 3/8	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	12,919.76	12,919.76	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	MILL END 5/16	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	12,447.51	12,447.51	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	NEEDLE FOR NET #1	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK AUG/NOV	3RD WK AUG/NOV	COB	52.80	52.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	NAIL PROOFING 2-1/2" UMBRELLA TYPE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK AUG/NOV	3RD WK AUG/NOV	COB	658.65	658.65	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PHENOLIC BOARD 1" X 1M X 1M	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	26,624.51	26,624.51	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CEMENT	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK FEB/APR/JUL/OCT	2ND WK FEB/APR/JUL/OCT	COB	12,103.68	12,103.68	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	SAND PAPER NO. 360	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	931.50	931.50	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	SAND PAPER NO. 800	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	931.50	931.50	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	SAND PAPER NO.1000	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	931.50	931.50	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	SAND PAPER NO.120	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	3,260.25	3,260.25	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	SAND PAPER NO.400	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	3,260.25	3,260.25	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	SHACKLE 1"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN/OCT/NOV	3RD WK JUN/OCT/NOV	COB	5,858.88	5,858.88	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	SILICON GLASS SEALANT	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK SEP	2ND WK SEP	COB	5,123.25	5,123.25	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	SOLVENT CEMENT PVC	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK SEP	2ND WK SEP	COB	936.20	936.20	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	SOUNDING STEEL TAPE, 20METERES	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	15,504.11	15,504.11	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	STEEL BRUSH W/ HANDLE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN-NOV	3RD WK JUN-NOV	COB	3,260.81	3,260.81	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	STEEL BELT FASTENER 2E	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK SEPT/NOV	3RD WK SEPT/NOV	COB	5,047.50	5,047.50	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	STEEL EPOXY	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	2,488.26	2,488.26	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	STEEL MATING - 1/8" X 4' X 8' (2" X 2" MESH)	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN/SEPT/DEC	3RD WK JUN/SEPT/DEC	COB	10,978.40	10,978.40	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	TEFLON TAPE 3/4"	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK AUG	2ND WK AUG	COB	646.99	646.99	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	TEK SCREW 3/16" X 2-1/2"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN/AUG/SEPT/NOV	3RD WK JUN/AUG/SEPT/NOV	COB	46,108.02	46,108.02	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	MAGNETIC TEK SCREW ADAPTOR	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK AUG	2ND WK AUG	COB	518.56	518.56	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	U-BOLT - 2-1/2" X 2L X 3/8T	LEG-PL	NO	Direct Acquisition	N/A	N/A	1ST WK JUL	1ST WK JUL	COB	2,195.68	2,195.68	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	WELDWOOD GLUE	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK AUG/NOV	2ND WK AUG/NOV	COB	1,144.68	1,144.68	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	WOODEN PADDLE 2" X 4" X 20"	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK JUL/OCT	4TH WK JUL/OCT	COB	202,880.70	202,880.70	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	WASTE RUGS CIRCLE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL-NOV	3RD WK JUL-NOV	COB	46,953.60	46,953.60	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
INDUSTRIAL HOSES / HYDRAULIC HOSES													
	CABLE CLAMP 5/8" GI	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN/OCT/NOV/DEC	3RD WK JUN/OCT/NOV/DEC	COB	2,400.54	2,400.54	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	GAS CUTTING HOSE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	4,098.60	4,098.60	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
TOOLS (CONSUMABLE / NON-CONSUMABLE)													
	ADJUSTABLE WRENCH 12"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	8,746.11	8,746.11	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CUTTING DISC 14" X 3/32" X 1"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	4,562.94	4,562.94	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CUTTING DISC 4"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	19,837.50	19,837.50	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	CUTTING DISC 7"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	15,190.75	15,190.75	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CUTTING OUTFIT W/ COMPLETE ACCESSORIES	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	40,254.10	40,254.10	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CUP BRUSH 4"	LEG-PL	NO	Direct Acquisition	N/A	N/A	4TH WK AUG/NOV	4TH WK AUG/NOV	COB	21,737.27	21,737.27	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	DIAMOND CUTTER 4"	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	313.50	313.50	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	DIAMOND CUTTER 7"	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL/OCT	2ND WK JUL/OCT	COB	6,733.41	6,733.41	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	DIAMOND GLASS CUTTER	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	841.67	841.67	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	DRILL BIT 1/2" DIA.	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	18,297.34	18,297.34	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	DRILL BIT 1/8"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	2,561.63	2,561.63	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	DRILL BIT 1/4" CONCRETE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	3,511.63	3,511.63	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	DRILL BIT 3/16"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	3,220.31	3,220.31	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	DRILL BIT 3/16" CONCRETE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	3,330.11	3,330.11	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	DRILL BIT 3/4" DIA.	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	8,967.24	8,967.24	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	DRILL BIT 5/16"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	3,607.27	3,607.27	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	DRILL BIT 5/8" DIA.	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	7,631.40	7,631.40	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	DRILL BIT 7/16"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	6,290.04	6,290.04	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	DRILL BIT 3/8"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	2,474.36	2,474.36	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	END MILL 1/2"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	12,854.71	12,854.71	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	FLAT SCREW 12"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	1,958.33	1,958.33	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	BOLO KNIFE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	2,250.00	2,250.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	RECHARGEABLE LED HEAD MOUNTED FLASHLIGHT	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	4,040.96	4,040.96	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PADLOCK 40MM	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	560.00	560.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PHILIP SCREW 12"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	461.09	461.09	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	PHILIP SCREW 8"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	409.86	409.86	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PIPE CUTTER - 2"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	521.47	521.47	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PIPE CUTTER - 4"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	1,536.98	1,536.98	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PIPE WRENCH - 16 INCH	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	7,867.85	7,867.85	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PIPE WRENCH 12"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	2,268.86	2,268.86	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PORTABLE ANGLE GRINDER 4" 220V	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	5,162.93	5,162.93	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PORTABLE ANGLE GRINDER 7" 220V	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	10,246.50	10,246.50	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	SIDE MILLING CUTTER 5/8"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	12,420.00	12,420.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	TOOL BIT 1/2" X 1/2" X 4"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	5,301.30	5,301.30	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	TOOL BIT 1/4"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	2,408.00	2,408.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	TOOL BIT 3/8"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	3,352.53	3,352.53	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	TOOL BIT 5/8"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	18,834.66	18,834.66	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	TYLER SIEVE SCREEN #16	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	3,688.74	3,688.74	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	VERNIER CALIPER - 16"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	13,137.47	13,137.47	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	WEED KILLER	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	8,400.00	8,400.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	VARIOUS CONSUMABLE & NON-CONSUMABLE TOOLS	LEG-PL	NO	Direct Acquisition	N/A	N/A	AS THE NEED ARISES	AS THE NEED ARISES	COB	86,942.85	86,942.85	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
ELECTRICAL PARTS AND SUPPLIES													
	ELECTRICAL TAPE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	17,940.00	17,940.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	FLUSH TYPE SWITCH 2-GANG 10AMP 220V	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	2,342.02	2,342.02	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	FUSE UNIT 200AMP	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	32,935.18	32,935.18	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	FUSE CUTOUT 15kV	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL	3RD WK JUL	COB	56,100.00	56,100.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	RUBBER TAPE	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL/OCT	2ND WK JUL/OCT	COB	7,350.00	7,350.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	LIMIT SWITCH	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL/OCT	2ND WK JUL/OCT	COB	4,029.00	4,029.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	JUNCTION BOX W/ COVER 4" X 4" PVC	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	658.70	658.70	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ROYAL CORD 2.0MM² 3-CONDUCTORS STRANDED	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	2,682.63	2,682.63	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	RSC COUPLING 3" SCH. 40	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	7,684.90	7,684.90	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	RSC PIPE WITH COUPLING 3" X 10' SCH. 40	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	28,572.37	28,572.37	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	RUBBERIZED TAPE 4" WIDTH	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL / OCT	3RD WK JUL / OCT	COB	3,394.29	3,394.29	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	SCREW TESTER 100V-600V	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	5,123.25	5,123.25	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	SELECTOR SWITCH 3-POSITION 220-240V 23MM HOLE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	3,688.74	3,688.74	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	SOLDERING LEAD	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	3,000.75	3,000.75	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	SOLDERING PASTE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	3,315.48	3,315.48	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	STRANDED WIRE, GAUGE # 8 AWG, 8.0MM² THHN/THWN	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	57,165.03	57,165.03	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	TERMINAL LUG #125	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	26,348.14	26,348.14	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	TERMINAL LUG #175	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	40,236.60	40,236.60	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	TERMINAL LUG #225	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	59,154.09	59,154.09	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	THERMAL OVERLOAD RELAY 11-15AMPS, 440V	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	5,657.53	5,657.53	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	THERMAL OVERLOAD RELAY 4-6AMPS, 440V	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	5,657.53	5,657.53	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	THERMAL OVERLOAD RELAY 60-80 AMPS, 440V	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	16,121.97	16,121.97	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	THERMAL OVERLOAD RELAY 7-10AMPS, 440V	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	21,120.09	21,120.09	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	THHN COPPER WIRE 1/0	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	15,158.88	15,158.88	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	TIME RELAY 0-60S, 220V	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	7,282.33	7,282.33	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	TIME RELAY 1.5-30S, 110-220V 8-10A	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	26,091.69	26,091.69	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	TIME RELAY 1.5-30S, 440V 8-10A	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	26,231.04	26,231.04	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	UTILITY BOX 2" X 4" PLASTIC	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	475.74	475.74	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	UTILITY BOX (SURFACE TYPE)	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	384.24	384.24	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	WELDING CABLE, 50MM² (2/0)	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	21,041.91	21,041.91	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	WIRE ROPE 5/8"	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK AUG/SEPT	3RD WK AUG/SEPT	COB	83,437.56	83,437.56	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	3-PHASE VOLTMETER/POWER MONITORING DEVICE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	84,921.20	84,921.20	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	3-PHASE VOLTAGE MONITORING RELAY	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	76,910.99	76,910.99	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	MOLDED CASE CIRCUIT BREAKER 100A, 3-PHASE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	32,067.75	32,067.75	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	MOLDED CASE CIRCUIT BREAKER 75A, 3-PHASE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	32,067.75	32,067.75	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	MOLDED CASE CIRCUIT BREAKER 20A, 3-PHASE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	27,830.00	27,830.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	MOLDED CASE CIRCUIT BREAKER 50A, 3-PHASE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	27,830.00	27,830.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	MOLDED CASE CIRCUIT BREAKER 125A, 3-PHASE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	55,596.75	55,596.75	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025


	TERMINAL LUG #165	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	19,835.20	19,835.20	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	COPPER CABLE LUG (HOLE: 4-6mm2)	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	708.40	708.40	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	#16 AWG STRANDED WIRE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	7,631.40	7,631.40	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	TIME RELAY SOCKET 220VAC	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	3,879.00	3,879.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	SOLDERLESS SPLIT BOLT CONNECTOR	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	3,400.32	3,400.32	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	ELECTRICAL CONTACT PASTE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	1,018.56	1,018.56	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	E12 PILOT BULB RED	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	1,416.80	1,416.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PILOT LIGHT RED	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	8,146.60	8,146.60	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PILOT LIGHT GREEN	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	8,146.60	8,146.60	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CANDELABRA SOCKET E12	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	1,700.16	1,700.16	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	MAGNETIC CONTACTOR SN35 110V	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	25,921.51	25,921.51	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	SURGE ARRESTER 13.2kV	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	33,806.08	33,806.08	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	TRUE RMS AC/DC CLAMP METER WITH IFLEX	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	32,921.50	32,921.50	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	12V DC BATTERY	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	2,760.00	2,760.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	WIRE CRIMPING TOOL	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN	3RD WK JUN	COB	6,678.53	6,678.53	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
LABORATORY SUPPLIES													
	DISTILLING FLASK 1000ML, #4280, SHORT-NECKED WITH BENT ARM, ROUND BOTTOM	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUN / AUG	3RD WK JUN / AUG	COB	44,383.20	44,383.20	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	GRADUATED CYLINDER 25ML	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL	3RD WK JUL	COB	9,504.00	9,504.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	Watch, Stainless Steel, Silver/Gold, 35-38 mm case diameter, Analog Quarts, Water Resistance (50m)	LEG-HO-HRD	NO	Direct Acquisition	N/A	N/A	3RD WK OCT	3RD WK OCT	COB	22,400.00	22,400.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
HOUSEHOLD & DISPENSARY SUPPLIES													
	DEODORIZER ROUND 100 GRAMS	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	4,519.80	4,519.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	DOORMAT, PLAIN	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	2,780.25	2,780.25	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025


	DUST PAN	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	120.00	120.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	FABRIC CONDITIONER, 1L	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	6,732.00	6,732.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	LIQUID BLEACH	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	1,875.60	1,875.60	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	LIQUID GLASS CLEANER	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	11,262.24	11,262.24	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	LIQUID HAND SOAP	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	577.92	577.92	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	MURIATIC ACID	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	2,160.00	2,160.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	PLASTIC BRUSH OR LAUNDRY BRUSH	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	307.64	307.64	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	SPONGE	LEG-PL	NO	Direct Acquisition	N/A	N/A	3RD WK JUL/OCT	3RD WK JUL/OCT	COB	1,444.80	1,444.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	BOND PAPER SHORT BLUE	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	1,416.80	1,416.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	BOND PAPER SHORT GREEN	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	2,428.80	2,428.80	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025

	BOND PAPER SHORT PINK	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	4,048.00	4,048.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	BOND PAPER SHORT YELLOW	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	4,857.60	4,857.60	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	BROWN ENVELOPE LONG	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	600.60	600.60	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	BROWN ENVELOPE SHORT	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	990.00	990.00	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	BULLDOG CLIP 2"	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	554.40	554.40	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	BULLDOG CLIP 3"	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	739.20	739.20	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CALCULATOR 12 DIGITS	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	4,426.79	4,426.79	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
	CLEARBOOK, LEGAL SIZE	LEG-PL	NO	Direct Acquisition	N/A	N/A	2ND WK JUL	2ND WK JUL	COB	455.40	455.40	-	Change of Mode of Procurement from Shopping to Direct Acquisition - Approved by CIIF-OMG's Board of Directors dated June 19, 2025
TOTAL									TOTAL	3,394,899.17	3,394,899.17	-	


Prepared by:


ANGELITA G. RAPADA
BAC Secretariat


Reviewed and Recommended by:


ATTY. GERARDO GENARO F. ERESE
Chairperson - BAC I

Budget Cleared by:


ANGELA O. MANZANA
Budget Officer

Approved by:


CARLO LUIS P. RABAT
President/Chief Executive Officer
Authorized representative of Legaspi Oil Company Inc.
(Head of the Procuring Entity/HOPE)