

(San Pablo Manufacturing Corporation) Annual Procurement Plan for FY2025
Amended Annual Procurement Plan Number 2025-015

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Pos ting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PM & CALIBRATION OF SFC OXFORD INSTRUMENT	SPMC-PL	NO	DIRECT CONTRACTING	N/A	2nd WK September	3rd Wk September	3rd Wk September	COB	160,800.00	160,800.00	-	Exclusivity as authorized dealer and calibration device provider using Metrohm service tools in the Philippines, with Authorization Letter from Metrohm Singapore. Change of Mode of Procurement from Small Value Procurement to Direct Contracting. Approved by CIIF-OMG's Board of Directors dated August 27, 2025.
	CALIBRATION OF RANCIMAT METROHM 743	SPMC-PL	NO	DIRECT CONTRACTING	N/A	2nd WK September	3rd Wk September	3rd Wk September	COB	33,600.00	33,600.00	-	Exclusivity as authorized dealer and calibration device provider using Metrohm service tools in the Philippines, with Authorization Letter from Metrohm Singapore. Change of Mode of Procurement from Small Value Procurement to Direct Contracting. Approved by CIIF-OMG's Board of Directors dated August 27, 2025.
	PM & CALIBRATION OF RANCIMAT 743, SN: 03111	SPMC-PL	NO	DIRECT CONTRACTING	N/A	2nd WK September	3rd Wk September	3rd Wk September	COB	33,600.00	33,600.00	-	Exclusivity as authorized dealer and calibration device provider using Metrohm service tools in the Philippines, with Authorization Letter from Metrohm Singapore. Change of Mode of Procurement from Small Value Procurement to Direct Contracting. Approved by CIIF-OMG's Board of Directors dated August 27, 2025.

	CALIBRATION OF LOVIBOND TINTOMETER PFX 880	SPMC-PL	NO	DIRECT CONTRACTING	N/A	2nd Wk September	3rd Wk September	3rd Wk September	COB	55,200.00	55,200.00	-	Exclusivity as Authorized Distributor and calibration device provider in the territory of Philippines, with Authorization Letter from Lovibond Tintometer Sdn Bhd Malaysia. Change of Mode of Procurement from Small Value Procurement to Direct Contracting. Approved by CIIF-OMG's Board of Directors dated August 27, 2025.
TOTAL									TOTAL	283,200.00	283,200.00	-	

Prepared by:


ANGELITA G. RAPADA
BAC Secretariat


Reviewed and Recommended by:


ATTY. GERARDO GENARO F. ERESE
Chairperson - BAC I & II

Budget Cleared by:


ANGELA O. MANZANA
Budget Officer

Approved by:


CARLO LUIS P. RABAT
President/Chief Executive Officer
Authorized representative of San Pablo Mfg. Corporation
(Head of the Procuring Entity/HOPE)