

(San Pablo Manufacturing Corporation) Annual Procurement Plan for FY2025
Supplemental Annual Procurement Plan Number 2025-019

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/Posting of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ONE (1) UNIT RANCIMAT (METROHM 892 PROFESSIONAL RANCIMAT)	SPMC-PL	No	COMPETITIVE BIDDING	1ST WK SEPT	3RD WK SEPT	4TH WK SEPT	2ND Wk OCT	COB	4,301,000.00	-	4,301,000.00	Based on the current market survey. Additional budget. With an increase of amount of 1,786,241.60 from 2,514,758.40 to 4,301,000.00.
	ONE (1) UNIT GAS CHROMATOGRAPH	SPMC-PL	No	COMPETITIVE BIDDING	1ST WK SEPT	3RD WK SEPT	4TH WK SEPT	2ND Wk OCT	COB	3,526,966.70	-	3,526,966.70	Based on the current market survey. Additional budget. With an increase of amount of 1,079,966.70 from 2,447,000.00 to 3,526,966.70.
TOTAL								TOTAL		7,827,966.70	-	7,827,966.70	

Prepared by:



ANGELITA G. RAPADA
BAC Secretariat

Reviewed and Recommended by:




ATTY. GERARDO GENARO F. ERESE
Chairperson - BAC I & II

Budget Cleared by:



ANGELA O. MANZANA
Budget Officer

Approved by:



CARLO LUIS P. RABAT
President/Chief Executive Officer
Authorized representative of San Pablo Mfg. Corporation
(Head of the Procuring Entity/HOPE)