

**(San Pablo Manufacturing Corporation) Annual Procurement Plan for FY2024**  
**Amended Annual Procurement Plan Number 2024-008**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	BATTERY AAA (PCS)	SPMC-PL	NO	SHOPPING	1st Wk November	2nd Wk November	3rd Wk November	4th Wk November		513.52	513.52		Change in Procurement Modality from Agency-to-Agency to Shopping Due to non-availability of stocks at PS-DBM October 22, 2024 - With approved budget
	BOND PAPER 8-1/2 X 13, SUB. 20	SPMC-PL	NO	SHOPPING	1st Wk November	2nd Wk November	3rd Wk November	4th Wk November		11,441.52	11,441.52		Change in Procurement Modality from Agency-to-Agency to Shopping Due to non-availability of stocks at PS-DBM October 22, 2024 - With approved budget
	BOND PAPER TYPE A4	SPMC-PL	NO	SHOPPING	1st Wk November	2nd Wk November	3rd Wk November	4th Wk November		19,834.56	19,834.56		Change in Procurement Modality from Agency-to-Agency to Shopping Due to non-availability of stocks at PS-DBM October 22, 2024 - With approved budget
	BROOM COCONUT MIDRIBS	SPMC-PL	NO	SHOPPING	1st Wk November	2nd Wk November	3rd Wk November	4th Wk November		338.00	338.00		Change in Procurement Modality from Agency-to-Agency to Shopping Due to non-availability of stocks at PS-DBM October 22, 2024 - With approved budget
	DETERGENT POWDER SOAP PCK1KG	SPMC-PL	NO	SHOPPING	1st Wk November	2nd Wk November	3rd Wk November	4th Wk November		55,702.40	55,702.40		Change in Procurement Modality from Agency-to-Agency to Shopping Due to non-availability of stocks at PS-DBM October 22, 2024 - With approved budget
	DISINFECTANT SPRAY	SPMC-PL	NO	SHOPPING	1st Wk November	2nd Wk November	3rd Wk November	4th Wk November		10,911.42	10,911.42		Change in Procurement Modality from Agency-to-Agency to Shopping Due to non-availability of stocks at PS-DBM October 22, 2024 - With approved budget
	GLUE, ALL PURPOSE	SPMC-PL	NO	SHOPPING	1st Wk November	2nd Wk November	3rd Wk November	4th Wk November		62.14	62.14		Change in Procurement Modality from Agency-to-Agency to Shopping Due to non-availability of stocks at PS-DBM October 22, 2024 - With approved budget
	LED TUBE LIGHT 18W	SPMC-PL	NO	SHOPPING	1st Wk November	2nd Wk November	3rd Wk November	4th Wk November		22,640.20	22,640.20		Change in Procurement Modality from Agency-to-Agency to Shopping Due to non-availability of stocks at PS-DBM October 22, 2024 - With approved budget



